

PSO Portfolio Health Report - 04 May 2026

1. Executive Summary

The PSO Portfolio remains largely stable with strong delivery momentum, but execution risks are concentrated in 9 At-Risk projects (3 Red, 6 Amber) due to customer and product dependencies and testing delays. Immediate leadership focus is required on scope control, tightening Product-PS alignment, and aggressively rebalancing capacity to ensure the success of the strong Q2 pipeline.

- **At-Risk Projects:** A total of 9 out of 38 projects are At-Risk:
 - 3 are Red (●) and 6 are Yellow (●).
 - **Red Flag Projects:** Electranet, Landmarc, Wilmar Sugar.
- **ARR Ramp Contracts:** We have 8 projects with \$2.1M of Ramp.
 - Dyno Nobel (\$240K), Grace (\$44K), Indorama Ventures (\$650K), Kimberly Clark (\$619K), SMG (\$224K) maintain a Green (●) overall RAG status.
 - Hexion (\$168K), JK Cement (\$26K), Landmarc (\$144K) under Yellow (●).
- **iMaintenance Cohort:** We are tracking JK Cements, Nyrstar, SMG, Landmarc, Hexion, & Huntsman as part of Cohort 1. All of them are going live from Mid May through Mid August.
- **Resource Utilization & Capacity Forecast:** Billable utilization is stable at ~81% for the last four weeks, with a strong forecast of ~75% for the next four weeks. The team still has an imbalance with overallocated resources and under-allocated resources, alongside 6 open roles (with 2 staff pending joining). Capacity will be balanced by assigning the under-allocated resources to the 4 new pipeline projects forecasted for Q2 '26 (Westlake, Indorama, Solstice and 3M).

Bottom Line: Strong pipeline and delivery momentum, execution discipline on dependencies and capacity will ensure near-term success.

2. Top 10 At-Risk Projects

Customers / Projects	Risk	Mitigation Plan	Owner	ETA
Electranet mWO 2.0 + mINSP Implementation	DEPENDENCY- 1. On Enet (Tenant setup & SCAR DB – May 8) and Custom logic – May 29 2. ETA from Inno Product team for 17 GAP items. RISK- 1. Any delay from Enet on tenant setup or custom logic delivery or potential internal slippage from the Innovapptive P&I team, may impact overall project timelines	1.Secured firm dates from Enet (May 8 – Tenant setup & SCAR DB, May 29 – Custom logic) 2.Re-engaged the Innovapptive P&I team to provide ETAs aligned with the revised timelines. Alignment with Engineering leadership is in progress to ensure delivery adherence. Current ETA is mid-August, contingent on no further slippage in Electranet timelines 3.Initiated engagement with Dyflex (call on April 30); shared packages and running working sessions to expedite DEV setup by May 8 4.Finalize and publish revised project plan once ETAs are confirmed	Tim Hartnett (Electranet) Murali(Inno P&I) Dyflex/FT Team Kavya	1. 08 May (Tenant Setup) & 29th May (Custom logic development) 2. 15th Aug (Inno P&I Development) 3. 08 May (Dev Setup) 4. 15th May (Publish Revised Project Plan)
Landmarc mWO 2.0 + mINSP Implementation	*The build scheduled for 24 April release to the PS team is still pending, blocking progress. * Landmarc Dev instance readiness, planned for 30-Apr, is delayed by 2-3 days, pushing FUT and impacting overall project timelines. * The offline sync service, a key component of the solution, is currently unavailable as the Ditto team has withdrawn support going forward.	* The issues identified in the current build are being addressed along with the open items as per the BRD by 05/08; * The team has created an Azure DevOps dashboard to track infrastructure setup activities; Dev instance readiness is expected by 05/04. * Product team is evaluating alternative options and will provide a final recommendation along with a revised delivery plan by 6 May 2026.	1. Santhosh Chilakalapudi, Sandeep Jha & Rahulkrishnan Chandrasekharan are responsible for item 1. 2. Glenn (Landmarc) 3.Santhosh Chilakalapudi & Rahulkrishnan Chandrasekharan	04/24 > 05/08 for product dependencies 04/17 > 04/30> 05/04 for infra readiness based on the client interactions 05/06
UNICEF mAssetTag Upgrade PCR	Issue: Not receiving required approvals from customer Description: Due to misalignments between Innovapptive and UNICEF for UAT scope, it was agreed that UNICEF to review and approve FSD and test scripts. But even after multiple reminder, didn't receive required response from UNICEF. It was communicated on 04/21 that Innovapptive offboarded resources and project is put on hold until UNICEF confirms they are ready	Mitigation Activity: UNICEF to provide approval for revised FSDs and test script required for UAT and confirm when UNICEF team is available and ready to dedicate time for project activities	* UNICEF Team: Shankar	04/03/2026 > 04/10/2026 > TBD
JK Cement mWO 2.0 + mINSP Implementation	1. Regression from UAT execution (includes issue slip enhancement) 2. JKC requested to move to DMS changes from GOS (JKC is ok to plan after go live)	1. PS & P&I have to focus on absolute UAT exit blockers and provide the fix ETA/workarounds agreeable to JKC by May 12th 2. JKC and Innovapptive need to work together for completing the config. Estimation timeline of 3 weeks	1. Deepak / Deependra 2. Praveen (JK Cement)/ Rahul I	04/04 > 04/13 > 04/15 >05/12 06/10 (DMS)

Customers / Projects	Risk	Mitigation Plan	Owner	ETA
	3. JKC(maintenance heads) brought up 3 new requirements and cited these to be delivered before we plan for the go live on May 20th	3. PS is working with P&I to understand the possible workarounds for these requirements and also plan the sizing for estimation. There's an external alignment discussion with JKC & Innovapptive team on May 08th.	3. Rahul, Vasu & Praveen (JKC)	05/08
Wilmar Sugar mWO + mINSP + mRO + mINV Implementation	Duplicate or inconsistent confirmations require control at source and in posting logic Status and field inconsistencies affect execution confidence End-to-end validation under real conditions has some gaps	Wilmar to provide the list of critical items/scope for cure period Cure acceptance criteria and governance cadence	Vijay Kumar Sharma Babumiya Mohammad Prateek Ketkar	46176
Hexion mWO 2.0 + mINS + mRO Implementation	Risk: Integrated Product Development Description: iPermit and DWI products are not yet integrated with the CWP platform. Original planned date is 04/15 Issue: Delayed design phase Details: Delayed BRD sign-off due to pending approvals from customer, pending alignments with gensuite integration requirement, preparing SDD draft with internal reviews Action: PS team enablement for iPermit and DWI	Product integration: P&I to provide the integrated product release. Status: At Risk. Revised date is 04/20 > 05/05 (At risk) Delayed design phase: PS SC team to work with customer and own BRD, SDD review and sign-off PS team enablement for iPermit and DWI: Rajasekhar Grandhi, Shaun Ezekiels to validate PS readiness, conduct KT sessions and product testing to get hands on	Product integration: Surya Swethan Pothula (iPermit), Neeharika Avula (DWI) Delayed design phase: Rajasekhar Grandhi, Shaun Ezekiels iPermit and DWI enablement: Rajasekhar Grandhi, Shaun Ezekiels	Product integration: Status: At Risk. Revised date is 04/20 > 05/05 (At risk) Delayed design phase: 04/30 > 05/08 iPermit and DWI enablement: 04/29 > 05/05
Huntsman mWO 2.0 + mINSP + mINV + mRO Implementation	1. Unavailability of integrated products (DWI) with iCWP platform 2. BTP is procured and now with Accenture team to check and confirm on the API.	1. DWI Web is available to start the progress a sper the plan. 2. BTP is in place, and Greg has responded with the entitlement details. The item is currently with the Accenture team to review whether the Integrated Suite falls within BTP. At this stage, the status is Amber. We expect confirmation on Monday, after which the status will be reviewed. If the API is not managed under BTP, this will be considered a risk and the status may change to Red next week.	1. Neeharika Avula 2. Arun & Merrilly (Accenture)	Product Integration: 04/20 > 05/05 BTP API Integration: 05/04
Lotte Chemical mRO + mINV Implementation	Asset mismatch validation failing repeatedly	Joseph looking into the issue to resolve	Joseph	46146
Santos mRounds Implementation	1. mRounds Task Limit: 350–400 task cap may impact performance for large rounds 2. Design Phase Closure: New gaps may delay design sign-off and downstream phases	1. Discussion with the product team on the strategy of to optimize/shorten task 2. Fast-track gap closure and align on scope/decisions quickly	1. Abhijit Maharana 2. Markus - Santos	1. 28 Apr 2. 4 May

Customers / Projects	Risk	Mitigation Plan	Owner	ETA
Torex Gold mAT + mINV Implementation	Recurring regression defects: Each hotfix (HF) or fix release is causing previously stable functionalities to break, posing a risk to overall system stability and release quality for localisation.	The P&I team has agreed on a relase timeline for week of 4th May on localisation fixes.	Santhosh Chakrawarthy Kanna	46146

3. Portfolio Summary

Customers / Projects	Overall RAG	Customer Sentiment	Schedule	Budget	ARR	V360 RAG	Ramp RAG	Ramp ARR	Current Stage	Current GoLive	Current Unlock
Adura Shell mInventory Implementation	●	●	●	●	N/A	N/A	N/A	N/A	Hypercar e	6 Apr 26	N/A
Airgas mWO + RDF + mINV S4 HANA Upgrade Support	●	●	●	●	\$483K	N/A	N/A	N/A	Test - SIT	23 Apr 26	N/A
Airgas Canada mWO + mINSP + mINV Implementation	●	●	●	●	N/A	N/A	N/A	N/A	R - FUT	5 Oct 26	N/A
CEER Motors mAssetTag Implementation	●	●	●	●	N/A	N/A	N/A	N/A	Test - SIT	27 Apr 26	N/A
Chobani mWO + RDF + mInv + VP Implementation	●	●	●	●	N/A	N/A	N/A	N/A	Deploy	15 Apr 26	N/A
Cenovus Energy mWO + mRO Support	●	●	●	●	N/A	N/A	N/A	N/A	Design	4 Jan 27	N/A
Dyno Nobel mWO + mINSP + mRO Implementation	●	●	●	●	N/A	●	●	\$240K	R - FUT	7 Jul 26	1 Oct 26
Electranet mWO 2.0 + mINSP Implementation	●	●	●	●	N/A	N/A	N/A	N/A	R - Config	2 Nov 26	N/A
Grace mWO + mINSP + mRO + mINV (Lake Charles) Rollout	●	●	●	●	N/A	●	●	\$44K	Hypercar e	6 Apr 26	1 Jul 26
Hexion mWO 2.0 + mINS + mRO Implementation	●	●	●	●	N/A	●	●	\$168K	Design	18 Sept 26	4 Dec 26
Huntsman mWO 2.0 + mINSP + mINV + mRO Implementation	●	●	●	●	N/A	N/A	N/A	N/A	Design	31 Aug 26	30 Sept 26
Husky Energy mWO + mRO Implementation	●	●	●	●	N/A	N/A	N/A	N/A	Plan	30 Sept 26	N/A
Idaho Asphalt mWO 2.0 + mINSP Implementation	●	●	●	●	N/A	N/A	N/A	N/A	Hypercar e	20 Apr 26	N/A
Indorama Ventures mWO + RDF + mInv + mRO Phase 2 Rollout	●	●	●	●	N/A	●	●	\$650K	Hypercar e	17 Dec 25	1 Dec 26
JK Cement mWO 2.0 + mINSP Implementation	●	●	●	●	N/A	N/A	●	\$26K	Test - UAT	20 May 26	17 Jul 26
Kimberly Clark mWO + mINSP + mINV Pilot Implementation	●	●	●	●	N/A	●	●	\$619K	Hypercar e	9 Feb 26	1 Jun 26
Landmarc mWO 2.0 + mINSP Implementation	●	●	●	●	N/A	●	●	\$144K	Design	6 Jul 26	1 Dec 26
Lotte Chemical mRO + mINV Implementation	●	●	●	●	N/A	N/A	N/A	N/A	Hypercar e	5 May 26	N/A

Customers / Projects	Overall RAG	Customer Sentiment	Schedule	Budget	ARR	V360 RAG	Ramp RAG	Ramp ARR	Current Stage	Current GoLive	Current Unlock
Mohawk mAssetTag Implementation	●	●	●	●	N/A	N/A	N/A	N/A	On-hold	24 Jul 26	N/A
Nyrstar mWO 2.0 + mINSP Implementation	●	●	●	●	N/A	N/A	N/A	N/A	Test - SIT	8 Jun 26	N/A
Origin Energy mInventory Implementation	●	●	●	●	N/A	N/A	N/A	N/A	R - FUT	4 Jun 26	N/A
PBF Energy mInventory Toledo Rollout	●	●	●	●	N/A	N/A	N/A	N/A	Test - SIT	1 Jun 26	N/A
Sabert Corporation mWorkOrder Upgrade	●	●	●	●	N/A	●	N/A	N/A	Deploy	31 Mar 26	N/A
Santos mRounds Implementation	●	●	●	●	N/A	●	N/A	N/A	Design	25 Aug 26	N/A
SaskPower mInventory S4 Hana Support	●	●	●	●	N/A	N/A	N/A	N/A	Hypercar e	9 Jun 25	N/A
Shell mInventory (Nigeria) Rollout	●	●	●	●	N/A	N/A	N/A	N/A	Test - SIT	15 Jun 26	N/A
Shell P31 mInventory Implementation	●	●	●	●	N/A	N/A	N/A	N/A	Test - UAT	18 May 26	N/A
SMG mWO 2.0 + mINSP + mRO + mINV Implementation	●	●	●	●	N/A	●	●	\$224K	Test - SIT	22 Jun 26	28 Aug 26
Tabreed mRounds Implementation	●	●	●	●	N/A	N/A	N/A	N/A	Test - SIT	29 May 26	N/A
Tafisa mWorkOrder Upgrade	●	●	●	●	N/A	N/A	N/A	N/A	Hypercar e	29 Mar 26	N/A
Torex Gold mAT + mINV Implementation	●	●	●	●	N/A	N/A	N/A	N/A	Hypercar e	17 Mar 26	N/A
Tronox mInventory (Yanbu) Rollout	●	●	●	●	N/A	N/A	N/A	N/A	Hypercar e	11 Sept 25	N/A
Tronox mInventory Implementation	●	●	●	●	N/A	N/A	N/A	N/A	Hypercar e	19 May 25	N/A
Tronox mInventory Stallingborough & Thann Rollout	●	●	●	●	N/A	N/A	N/A	N/A	Design	10 Jul 26	N/A
UNICEF mAssetTag Upgrade PCR	●	●	●	●	N/A	N/A	N/A	N/A	Test - UAT	8 May 26	N/A
UNICEF mRounds Implementation	●	●	●	●	N/A	N/A	N/A	N/A	Test - UAT	13 May 26	N/A
Westlake mRO + mINSP (13 addl. Sites) Rollouts	●	●	●	●	N/A	N/A	N/A	N/A	Deploy	19 Jun 26	N/A

Customers / Projects	Overall RAG	Customer Sentiment	Schedule	Budget	ARR	V360 RAG	Ramp RAG	Ramp ARR	Current Stage	Current GoLive	Current Unlock
Wilmar Sugar mWO + mINSP + mRO + mINV Implementation	●	●	●	●	N/A	●	N/A	N/A	Hypercar e	6 Apr 26	N/A

4. Resource & Capacity Summary

New Projects	Billable Utilization	Open Roles	Forecast	Comments
4 Projects are being forecasted for a closure in Q2'26 - Westlake - Indorama - Solstice - 3M	81% is the billable Utilization for the last 4 weeks. Overutilized Resources: - Zubair - Bharath Ch - Nehal - Shaun - Bharath L	6 open positions with 2 yet to join - EAM SC - 2 - Solution Architect - 2 - Project Manager - 1 - IBM Maximo - 1 - Solutions Delivery - 1 - SAP ABAP - 1	Billable forecast trends at 75% for the next 4 weeks, allocated to the In-flight projects. Overallocated Resources: - Kavya - Rajasekhar - Akshay - Mounika	Billability for the last four weeks looks stable above the target. Forecast continuous to trend. The under-allocated resources to be assigned to these new billable projects and balance the capacity overload. ROMs are underway for these 4 pipeline projects for capacity planning and resource forecasting. Underutilized Resources: - Sathwik - Raja T - Shouvitra - Abhijith A - Shashi - Neha - Himanshu J Under-allocated Resources: - Himanshu J - Shashi - Raja T - Ahmed - Siva - Shekhar - Sourabh

PSO portfolio billable utilization falls at ~81% (last 4 weeks), with an ~75% forecast (next 4 weeks). The pipeline includes 2 new and 2 rollout projects forecasted in Q2 '26. Capacity remains a focus: 6 open roles (2 pending joining) necessitate prioritizing resource allocation based on business need and the under-allocated resources to be assigned.