

PSO Portfolio Health Report - 04 May 2026

1. Executive Summary

The PSO Portfolio remains largely stable with strong delivery momentum, but **execution risks are concentrated in 9 At-Risk projects** (3 Red, 6 Amber) due to the customer and product dependencies and testing delays. Immediate leadership focus is required on scope control, tightening Product-PS alignment, and aggressively rebalancing capacity to ensure the success of the strong Q2 pipeline.

- **At-Risk Projects:** A total of 9 out of 37 projects are At-Risk:
 - 3 are Red (●) and 6 are Yellow (●).
 - Red Flag Projects: Wilmar, Electranet and Landmarc.
- **ARR Ramp Contracts:** We have 8 projects with \$2.1M of Ramp.
 - **Indorama Ventures** (\$650K) and **Kimberly Clark** (\$619K), **Dyno** (\$240K), **SMG** (\$224K) and **Grace** (\$44K) maintain a Green (●) overall RAG status.
 - **Hexion** (\$168K), **Landmarc** (\$144K) and **JK Cement** (\$25K) under Yellow (●).
- **iMaintenance Cohort:** We are tracking JK Cements, Nyrstar, SMG, Landmarc, Hexion, & Huntsman as part of Cohort 1. All of them are going live from Mid May through Mid August.
- **Resource Utilization & Capacity Forecast:** Billable utilization is stable at ~81% for the last four weeks, with a strong forecast of ~75% for the next four weeks. The team still has an imbalance with **overallocated** resources and **under-allocated** resources, alongside **6 open roles** (with 2 staff pending joining). Capacity will be balanced by assigning the under-allocated resources to the **4 new pipeline projects** forecasted for Q2 '26 (Westlake, Indorama, Solstice and 3M).

Bottom Line: Strong pipeline and delivery momentum, execution discipline on dependencies and capacity will ensure near-term success.

2. Top 10 At-Risk Projects

Customers / Projects	Risk	Mitigation Plan	Owner	ETA
Electranet mWO 2.0 + mINSP Implementation	Any delay from Enet on tenant setup or custom logic delivery or potential internal slippage from the Innovapptive P&I team, may impact overall project timelines	1.Secured firm dates from Enet (May 8 – Tenant setup & SCAR DB, May 29 – Custom logic) 2.Re-engaged the Innovapptive P&I team to provide ETAs aligned with the revised timelines. Alignment with Engineering leadership is in progress to ensure delivery adherence. Current ETA is mid-August, contingent on no further slippage in Electranet timelines 3.Initiated engagement with Dyflex (call on April 30); shared packages and running working sessions to expedite DEV setup by May 8 4.Finalize and publish revised project plan once ETAs are confirmed.	Tim Hartnett (Electranet) Murali (Inno P&I) Dyflex/FT Team Kavya	05/08 08/15 04/17 >05/08 05/15
Landmarc mWO 2.0 + mINSP Implementation	*The build scheduled for 24 April release to the PS team is still pending, blocking progress. * Landmarc Dev instance readiness, planned for 30-Apr, is delayed by 2–3 days, pushing FUT and impacting overall project timelines. * The offline sync service, a key component of the solution, is currently unavailable as the Ditto team has withdrawn support going forward.	* The issues identified in the current build are being addressed along with the open items as per the BRD by 05/08; * The team has created an Azure DevOps dashboard to track infrastructure setup activities; Dev instance readiness is expected by 05/04. * The product team is evaluating alternative options and will provide a final recommendation along with a revised delivery plan by 6 May 2026.	Santhosh C / Rahul Krishnan Glenn (Landmarc) Yala / Rahul Krishnan	04/06 >04/27 >05/08 04/08 >04/30 >05/07 04/06 >04/30 >05/06
Wilmar Sugar mWO + mINSP + mRO + mINV Implementation	1. Phase 2 go-live (mRound, mInspection) rollout planning in progress, solution is asked to be available for customer testing in the	1. Assignment of resources for testing post QA deployment.		

	week on 4th May. Resource dependency is blocking this activity. 2. Limited IC resource allocation to manage both the Wilmar and Dyno projects concurrently may impact project timeline, particularly during the period when onsite travel support is required for Wilmar.	2. Additional delivery support will be requested and aligned through leadership to ensure adequate coverage for Dyno during the Wilmar travel period and maintain continuity across both projects.	Rajasekhar	04/03 >05/08
Huntsman mWO 2.0 + mINSP + mINV + mRO Implementation	1. Unavailability of integrated products (DWI) with iCWP platform 2. BTP is procured and now with the Accenture team to check and confirm on the API.	1. DWI Web is available to start the progress as per the plan. 2. BTP is in place, and Greg has responded with the entitlement details. The item is currently with the Accenture team to review whether the Integrated Suite falls within BTP. At this stage, the status is Amber. We expect confirmation on Monday, after which the status will be reviewed. If the API is not managed under BTP, this will be considered a risk and the status may change to Red next week.	Neeharika Arun & Merrilly (Accenture)	04/20 >05/05 05/06
Hexion mWO 2.0 + mINS + mRO Implementation	Integrated Product Development Description: iPermit and DWI products are not yet integrated with the CWP platform. Original planned date is 04/15 Delayed design phase Details: Delayed BRD sign-off due to pending approvals from customer, pending alignments with gensuite integration requirement, preparing SDD draft with internal reviews	Product integration: P&I to provide the integrated product release. Status: At Risk. Revised date is 04/20 > 05/05 (At risk) Delayed design phase: PS SC team to work with customer and own BRD, SDD review and sign-off	Surya / Neeharika Shaun / Rajasekhar	04/20 >05/05 04/30 >05/08
JK Cement mWO 2.0 + mINSP Implementation	1. Regression from UAT execution (includes issue slip enhancement) 2. JKC requested to move to DMS changes from GOS (JKC is ok to	1. PS & P&I have to focus on absolute UAT exit blockers and provide the fix ETA/workarounds agreeable to JKC 2. JKC and Innovapptive need to work together for completing the config. Estimation timeline of	Deepak / Deependra Praveen (JKC)/	04/04 >04/15 >05/07 06/10

	plan after go live)	3 weeks	Rahul I	05/06
	3. Issue slip (RFC) has regressions which may affect the timely UAT exit	3. JKC ABAP has to fix the BAPI issues as these were working before the start of UAT execution.	Suryender (JKC)	
Lotte Chemical mRO + mINV Implementation	Asset mismatch validation failing repeatedly	Provide a permanent resolution	Joseph	05/06
Santos mRounds Implementation	1. mRounds Task Limit: 350–400 task cap may impact performance for large rounds.	1. Discussion with the product team on the strategy of to optimize/shorten task	Abhijith M	05/08
	2. Design Phase Closure: New gaps may delay design sign-off and downstream phases	2. Fast-track gap closure and align on scope/decisions quickly	Markus (Santos)	
Torex Gold mAT + mINV Implementation	Recurring regression defects: Each hotfix (HF) or fix release is causing previously stable functionalities to break, posing a risk to overall system stability and release quality for localisation.	The P&I team has agreed on a release timeline for the week of 4th May on localisation fixes.	Santhosh Kanna	05/08

3. Portfolio Summary

Customers / Projects	Overall RAG	Customer Sentiment	Schedule Variance	ARR	V360 RAG	Ramp RAG	Ramp ARR	Current Stage	Current GoLive	Current Unlock
Indorama Ventures mWO + RDF + mInv + mRO Phase 2 Rollout	●	●	●	\$1.15M	●	●	\$650K	Hypercare	17-Dec-25	1-Dec-26
Westlake mRO + mINSP (13 addl. Sites) Rollouts	●	●	●	\$0.99M	N/A	N/A	N/A	Deploy	19-Jun-26	N/A
Husky Energy mWO + mRO Implementation	●	●	●	\$0.77M	N/A	N/A	N/A	Plan	30-Sep-26	N/A

Customers / Projects	Overall RAG	Customer Sentiment	Schedule Variance	ARR	V360 RAG	Ramp RAG	Ramp ARR	Current Stage	Current GoLive	Current Unlock
Cenovus Energy mWO + mRO Support				\$0.77M	N/A	N/A	N/A	Design	4-Jan-27	N/A
UNICEF mAssetTag Upgrade PCR				\$0.53M	N/A	N/A	N/A	Test - UAT	8-May-26	N/A
UNICEF mRounds Implementation				\$0.53M	N/A	N/A	N/A	Test - UAT	13-May-26	N/A
Wilmar Sugar mWO + mINSP + mRO + mINV Implementation				\$0.51M		N/A	N/A	Hypercare	6-Apr-26	N/A
Landmarc mWO 2.0 + mINSP Implementation				\$0.50M			\$144K	Design	6-Jul-26	1-Dec-26
Airgas mWO + RDF + mINV S4 HANA Upgrade Support				\$0.48M	N/A	N/A	N/A	Test - SIT	23-Apr-26	N/A
Airgas Canada mWO + mINSP + mINV Implementation				\$0.48M	N/A	N/A	N/A	R - FUT	5-Oct-26	N/A
Lotte Chemical mRO + mINV Implementation				\$0.37M	N/A	N/A	N/A	Hypercare	5-May-26	N/A
Santos mRounds Implementation				\$0.36M		N/A	N/A	Design	25-Aug-26	N/A
Grace mWO + mINSP + mRO + mINV (Lake Charles) Rollout				\$0.31M			\$44K	Hypercare	6-Apr-26	1-Jul-26
Hexion mWO 2.0 + mINS + mRO Implementation				\$0.31M			\$168K	Design	18-Sep-26	4-Dec-26
Kimberly Clark mWO + mINSP + mINV Pilot Implementation				\$0.27M			\$619K	Hypercare	9-Feb-26	1-Jun-26
Huntsman mWO 2.0 + mINSP + mINV + mRO Implementation				\$0.25M	N/A	N/A	N/A	Design	31-Aug-26	30-Sep-26

Customers / Projects	Overall RAG	Customer Sentiment	Schedule Variance	ARR	V360 RAG	Ramp RAG	Ramp ARR	Current Stage	Current GoLive	Current Unlock
Adura Shell mInventory Implementation	●	●	●	\$0.25M	N/A	N/A	N/A	Hypercare	6-Apr-26	N/A
Shell mInventory (Nigeria) Rollout	●	●	●	\$0.25M	N/A	N/A	N/A	Test - SIT	15-Jun-26	N/A
Shell P31 mInventory Implementation	●	●	●	\$0.25M	N/A	N/A	N/A	Test - UAT	18-May-26	N/A
Sabert Corporation mWorkOrder Upgrade	●	●	●	\$0.19M	●	N/A	N/A	Deploy	31-Mar-26	N/A
Chobani mWO + RDF + mInv + VP Implementation	●	●	●	\$0.18M	N/A	N/A	N/A	Deploy	15-Apr-26	N/A
Electranet mWO 2.0 + mINSP Implementation	●	●	●	\$0.17M	N/A	N/A	N/A	R - Config	2-Nov-26	N/A
Dyno Nobel mWO + mINSP + mRO Implementation	●	●	●	\$0.14M	●	●	\$240K	R - FUT	7-Jul-26	1-Oct-26
Origin Energy mInventory Implementation	●	●	●	\$0.12M	N/A	N/A	N/A	R - FUT	4-Jun-26	N/A
Torex Gold mAT + mINV Implementation	●	●	●	\$0.12M	N/A	N/A	N/A	Hypercare	17-Mar-26	N/A
SMG mWO 2.0 + mINSP + mRO + mINV Implementation	●	●	●	\$0.11M	●	●	\$224K	Test - SIT	22-Jun-26	28-Aug-26
Tronox mInventory (Yanbu) Rollout	●	●	●	\$0.11M	N/A	N/A	N/A	Hypercare	11-Sep-25	N/A
Tronox mInventory Implementation	●	●	●	\$0.11M	N/A	N/A	N/A	Hypercare	19-May-25	N/A
Tronox mInventory Stallingborough & Thann Rollout	●	●	●	\$0.11M	N/A	N/A	N/A	Design	10-Jul-26	N/A
Nyrstar mWO 2.0 + mINSP Implementation	●	●	●	\$0.10M	N/A	N/A	N/A	Test - SIT	8-Jun-26	N/A

Customers / Projects	Overall RAG	Customer Sentiment	Schedule Variance	ARR	V360 RAG	Ramp RAG	Ramp ARR	Current Stage	Current GoLive	Current Unlock
SaskPower mInventory S4 Hana Support	●	●	●	\$0.10M	N/A	N/A	N/A	Hypercare	9-Jun-25	N/A
CEER Motors mAssetTag Implementation	●	●	●	\$0.09M	N/A	N/A	N/A	Test - SIT	27-Apr-26	N/A
JK Cement mWO 2.0 + mINSP Implementation	●	●	●	\$0.08M	N/A	●	\$26K	Test - UAT	20-May-26	17-Jul-26
PBF Energy mInventory Toledo Rollout	●	●	●	\$0.07M	N/A	N/A	N/A	Test - SIT	1-Jun-26	N/A
Tabreed mRounds Implementation	●	●	●	\$0.07M	N/A	N/A	N/A	Test - SIT	29-May-26	N/A
Tafisa mWorkOrder Upgrade	●	●	●	\$0.07M	N/A	N/A	N/A	Hypercare	29-Mar-26	N/A
Idaho Asphalt mWO 2.0 + mINSP Implementation	●	●	●	\$0.06M	N/A	N/A	N/A	Hypercare	20-Apr-26	N/A

4. Resource & Capacity Summary

New Projects	Billable Utilization	Open Roles	Forecast	Comments
4 Projects are being forecasted for a closure in Q2'26 - Westlake - Indorama - Solstice - 3M	81% is the billable Utilization for the last 4 weeks. Overutilized Resources: - Zubair - Bharath Ch - Nehal - Shaun - Bharath L	6 open positions with 2 yet to join - EAM SC - 2 - Solution Architect - 2 - Project Manager - 1 - IBM Maximo - 1 - Solutions Delivery - 1 - SAP ABAP - 1	Billable forecast trends at 75% for the next 4 weeks, allocated to the In-flight projects. Overallocated Resources: - Kavya - Rajasekhar - Akshay - Mounika	Billability for the last four weeks looks stable above the target. Forecast continuous to trend. The under-allocated resources to be assigned to these new billable projects and balance the capacity overload. ROMs are underway for these 4 pipeline projects for

	Underutilized Resources: - Sathwik - Raja T - Shouvitra - Abhijith A - Shashi - Neha - Himanshu J		Under-allocated Resources: - Himanshu J - Shashi - Raja T - Ahmed - Siva - Shekhar - Sourabh	capacity planning and resource forecasting.
--	--	--	---	---

PSO portfolio billable utilization falls at **~81%** (last 4 weeks), with an **~75%** forecast (next 4 weeks). The pipeline includes **2 new and 2 rollout projects forecasted in Q2 '26**. Capacity remains a focus: **6 open roles** (2 pending joining) necessitate prioritizing resource allocation based on business need and the under-allocated resources to be assigned.