

PSO Portfolio Health Report - 27 April 2026

1. Executive Summary

The PSO Portfolio remains largely stable with strong delivery momentum, but **execution risks are concentrated in 7 At-Risk projects** (2 Red, 5 Amber) due to the customer and product dependencies and testing delays. Immediate leadership focus is required on scope control, tightening Product-PS alignment, and aggressively rebalancing capacity to ensure the success of the strong Q2 pipeline.

- **At-Risk Projects:** A total of 7 out of 36 projects are At-Risk:
 - 2 are Red (●) and 5 are Yellow (●).
 - Red Flag Projects: Huntsman, and Electranet. All three are red because of the schedule variance due to customer dependency.
 - Schedule Variance is the biggest factor for these projects.
- **ARR Ramp Contracts:** We have 8 projects with \$2.1M of Ramp.
 - Indorama Ventures (\$650K) and Kimberly Clark (\$619K), Dyno (\$240K), SMG (\$224K) and Grace (\$44K) maintain a Green (●) overall RAG status.
 - Hexion (\$168K), Landmarc (\$144K) and JK Cement (\$25K) under Yellow (●).
- **iMaintenance Cohort:** We are tracking JK Cements, Nyrstar, SMG, Landmarc, Hexion, & Huntsman as part of Cohort 1. All of them are going live from Mid May through Mid August.
- **Resource Utilization & Capacity Forecast:** Billable utilization is stable at ~80% for the last four weeks, with a strong forecast of ~75% for the next four weeks. The team still has an imbalance with **overallocated** resources and **under-allocated** resources, alongside **5 open roles** (with 4 staff pending joining). Capacity will be balanced by assigning the under-allocated resources to the **5 new pipeline projects** forecasted for Q2 '26 (Cenovus, Westlake, Indorama, Solstice and 3M).

Bottom Line: Strong pipeline and delivery momentum, execution discipline on dependencies and capacity will ensure near-term success.

2. Top 10 At-Risk Projects

Customers / Projects	Risk	Mitigation Plan	Owner	ETA
Electranet mWO 2.0 + mINSP Implementation	1. ENet is working on the SAP developments with Diplex, we are awaiting on the timelines to plan the upcoming tasks and mitigate the product improvement delivery risks. 2. ENet is working on procuring the API licenses for which the timelines are still unknown. This blocks us from progressing to the DEV environment readiness with the product installation.	1. Engage with ENet and Diplex to obtain committed timelines and align on delivery milestones. 2. Follow up with ENet to expedite procurement and secure clear timelines.	Tim Hartnett (Electranet)	05/29 04/17 >04/30
Huntsman mWO 2.0 + mINSP + mINV + mRO Implementation	1. Unavailability of integrated products (DWI) with iCWP platform. 2. BTP Integration Suite is currently unavailable from Huntsman.	1. DWI Web is available to start the progress as per the plan. 2. Huntsman started the contract process with SAP for BTP. No customer ETA is defined, and baseline assumptions may change once timelines are confirmed.	Neeharika Gregory (Huntsman)	04/20 >05/05 05/04
Hexion mWO 2.0 + mINS + mRO Implementation	1. iPermit and DWI products are not yet integrated with the CWP platform. 2. Delayed BRD sign-off due to pending approvals from customer, pending alignments with gensuite integration requirement, preparing SDD draft with internal reviews.	1. P&I to provide the integrated product release. 2. PS SC team to work with the customer and own BRD, SDD review and sign-off.	Surya / Neeharika Shaun / Rajasekhar	04/20 >05/05 04/14 >04/17 >04/30
Landmarc mWO 2.0 + mINSP Implementation	1. A new build was released on 10 April, PS team tested and provided the build to Landmarc team, the pending open items as per BRD to be provided in the upcoming build by 24-April to start FUT.	1. The issues identified in the current build are being addressed along with the open items as per the BRD. 2. The team has created an Azure	Santhosh C / Rahul Krishnan	04/06 >04/27 04/08 >04/30

	2. Landmarc Infra Dev instance readiness is expected by 30-Apr; the delay has pushed FUT and is impacting overall project timelines. 3. The financial closure for the Ditto license is yet to be completed and needs to be finalized	DevOps dashboard to track infrastructure setup activities; Dev instance readiness is expected by 30-Apr. 3.To close the financial agreement with Ditto, immediately to avoid further delays.	Glenn (Landmarc) Yala / Rahul Krishnan	04/06 >04/30
JK Cement mWO 2.0 + mINSP Implementation	1.Regression on new releases (includes issue slip enhancement) 2.JKC requested to move to DMS changes from GOS, as this is a go live blocker	1.PS & P&I have to focus on absolute UAT blockers and provide the fix ETA/workarounds agreeable to JKC 2.JKC and Innovapptive need to work together for completing the config. Estimation timeline of 2 weeks.	Deepak / Deependra Praveen (JK Cement)/ Rahul I	04/04 >04/15 >05/07
Wilmar Sugar mWO + mINSP + mRO + mINV Implementation	1.Phase 2 go-live (mRound, mInspection) rollout planning in progress, solution is asked to be available for customer testing in the week on 4th May. Resource dependency is blocking this activity. 2.Concurrent management of Wilmar and Dyno projects with limited IC resources, especially during required onsite Wilmar travel, risks project timeline delays.	1.Assignment of resources for testing post QA deployment. 2.Leadership will be asked to align additional delivery support for Dyno during the Wilmar travel period to ensure continuity across both projects.	Rajasekhar	04/03 >04/15 >04/27 04/10 >04/16 >04/27
Lotte Chemical mRO + mINV Implementation	Asset mismatch falling repeatedly	Provide a permanent resolution	Joseph	04/27

3. Portfolio Summary

Customers / Projects	Overall RAG	Customer Sentiment	Schedule Variance	ARR	V360 RAG	Ramp RAG	Ramp ARR	Current Stage	Current GoLive	Current Unlock
Indorama Ventures mWO + RDF + mInv + mRO Phase 2 Rollout	●	●	●	\$1.15M	●	●	\$649,758	Hypercare	17-Dec-25	1-Dec-26
Westlake mRO + mINSP (13 addl. Sites) Rollouts	●	●	●	\$0.99M	N/A	N/A	N/A	Deploy	19-Jun-26	N/A
Husky Energy mWO + mRO Implementation	●	●	●	\$0.77M	N/A	N/A	N/A	Plan	7-Aug-26	N/A
UNICEF mAssetTag Upgrade PCR	●	●	●	\$0.53M	N/A	N/A	N/A	Test - UAT	8-May-26	N/A
UNICEF mRounds Implementation	●	●	●	\$0.53M	N/A	N/A	N/A	Test - UAT	13-May-26	N/A
Wilmar Sugar mWO + mINSP + mRO + mINV Implementation	●	●	●	\$0.51M	●	N/A	N/A	Hypercare	6-Apr-26	N/A
Landmarc mWO 2.0 + mINSP Implementation	●	●	●	\$0.50M	●	●	\$143,750	Design	6-Jul-26	1-Dec-26
Airgas mWO + RDF + mINV S4 HANA Upgrade Support	●	●	●	\$0.48M	N/A	N/A	N/A	Test - SIT	23-Apr-26	N/A
Airgas Canada mWO + mINSP + mINV Implementation	●	●	●	\$0.48M	N/A	N/A	N/A	R - FUT	5-Oct-26	N/A
Lotte Chemical mRO + mINV Implementation	●	●	●	\$0.37M	N/A	N/A	N/A	Hypercare	20-Apr-26	N/A
Santos mRounds Implementation	●	●	●	\$0.36M	●	N/A	N/A	Design	25-Aug-26	N/A
Grace mWO + mINSP + mRO + mINV (Lake Charles) Rollout	●	●	●	\$0.31M	●	●	\$44,286	Hypercare	6-Apr-26	1-Jul-26
Hexion mWO 2.0 + mINS + mRO Implementation	●	●	●	\$0.31M	●	●	\$168,340	Design	18-Sep-26	4-Dec-26

Customers / Projects	Overall RAG	Customer Sentiment	Schedule Variance	ARR	V360 RAG	Ramp RAG	Ramp ARR	Current Stage	Current GoLive	Current Unlock
Kimberly Clark mWO + mINSP + mINV Pilot Implementation	●	●	●	\$0.27M	●	●	\$619,000	Hypercare	9-Feb-26	1-Jun-26
Acura Shell mInventory Implementation	●	●	●	\$0.25M	N/A	N/A	N/A	Hypercare	6-Apr-26	N/A
Huntsman mWO 2.0 + mINSP + mINV + mRO Implementation	●	●	●	\$0.25M	N/A	N/A	N/A	Design	31-Aug-26	30-Sep-26
Shell mInventory (Nigeria) Rollout	●	●	●	\$0.25M	N/A	N/A	N/A	Test - SIT	15-Jun-26	N/A
Shell P31 mInventory Implementation	●	●	●	\$0.25M	N/A	N/A	N/A	Test - SIT	18-May-26	N/A
Sabert Corporation mWorkOrder Upgrade	●	●	●	\$0.19M	●	N/A	N/A	Deploy	31-Mar-26	N/A
Chobani mWO + RDF + mInv + VP Implementation	●	●	●	\$0.18M	N/A	N/A	N/A	Deploy	15-Apr-26	N/A
Electranet mWO 2.0 + mINSP Implementation	●	●	●	\$0.17M	N/A	N/A	N/A	R - Config	2-Nov-26	N/A
Dyno Nobel mWO + mINSP + mRO Implementation	●	●	●	\$0.14M	●	●	\$239,778	R - FUT	7-Jul-26	1-Oct-26
Origin Energy mInventory Implementation	●	●	●	\$0.12M	N/A	N/A	N/A	R - FUT	4-Jun-26	N/A
Torex Gold mAT + mINV Implementation	●	●	●	\$0.12M	N/A	N/A	N/A	Hypercare	17-Mar-26	N/A
SMG mWO 2.0 + mINSP + mRO + mINV Implementation	●	●	●	\$0.11M	●	●	\$224,150	Test - SIT	22-Jun-26	28-Aug-26
Tronox mInventory (Yanbu) Rollout	●	●	●	\$0.11M	N/A	N/A	N/A	Hypercare	11-Sep-25	N/A

Customers / Projects	Overall RAG	Customer Sentiment	Schedule Variance	ARR	V360 RAG	Ramp RAG	Ramp ARR	Current Stage	Current GoLive	Current Unlock
Tronox mInventory Implementation	●	●	●	\$0.11M	N/A	N/A	N/A	Hypercare	19-May-25	N/A
Tronox mInventory Stallingborough & Thann Rollout	●	●	●	\$0.11M	N/A	N/A	N/A	Design	10-Jul-26	N/A
Nyrstar mWO 2.0 + mINSP Implementation	●	●	●	\$0.10M	N/A	N/A	N/A	Test - SIT	8-Jun-26	N/A
SaskPower mInventory S4 Hana Support	●	●	●	\$0.10M	N/A	N/A	N/A	Hypercare	9-Jun-25	N/A
CEER Motors mAssetTag Implementation	●	●	●	\$0.09M	N/A	N/A	N/A	Test - SIT	27-Apr-26	N/A
JK Cement mWO 2.0 + mINSP Implementation	●	●	●	\$0.08M	N/A	●	\$25,905	Test - UAT	20-May-26	17-Jul-26
PBF Energy mInventory Toledo Rollout	●	●	●	\$0.07M	N/A	N/A	N/A	R - FUT	8-Jun-26	N/A
Tabreed mRounds Implementation	●	●	●	\$0.07M	N/A	N/A	N/A	R - Config	29-May-26	N/A
Tafisa mWorkOrder Upgrade	●	●	●	\$0.07M	N/A	N/A	N/A	Hypercare	29-Mar-26	N/A
Idaho Asphalt mWO 2.0 + mINSP Implementation	●	●	●	\$0.06M	N/A	N/A	N/A	Test - UAT	20-Apr-26	N/A

4. Resource & Capacity Summary

New Projects	Billable Utilization	Open Roles	Forecast	Comments
5 Projects are being forecasted for a closure in Q2'26 - Cenovus - Westlake - Indorama - Solstice - 3M	~80% is the billable Utilization for the last 4 weeks. Overutilized Resources: - Akshay - Bharath Ch - Zubair - Aman - Manohar Underutilized Resources: - Sathwik - Shashi - Owais - Abhijith - Ahmed - Raja T - Neha	5 open positions with 4 yet to join - EAM SC - 3 - Solution Architect - 2 - Project Manager - 1 - IBM Maximo - 1 - Solutions Delivery - 1 - SAP ABAP - 1	Billable forecast kicks off the year with ~75% for the next 4 weeks, allocated to the In-flight projects. Overallocated Resources: - Kavya - Akshay - Mounika - SaiNikhil - Rajasekhar Under-allocated Resources: - Himanshu J - Vedant - Raja T - Anusha - Neha	Billability for the last four weeks looks stable above the target. Forecast continuous to trend. The under-allocated resources to be assigned to these new billable projects and balance the capacity overload. ROMs are underway for these 5 pipeline projects for capacity planning and resource forecasting.

PSO portfolio billable utilization falls at **~80%** (last 4 weeks), with an **~75%** forecast (next 4 weeks). The pipeline includes **5 new projects forecasted in Q2'26**. Capacity remains a focus: **5 open roles** (4 pending joining) necessitate prioritizing resource allocation based on business need and the under-allocated resources to be assigned.