

PSO Portfolio Health Report - 30 March 2026

1. Executive Summary

The PSO Portfolio remains largely stable with strong delivery momentum, but **execution risks are concentrated in 10 At-Risk projects** (2 Red, 8 Amber) due to product dependencies and testing delays. Immediate leadership focus is required on scope control, tightening Product-PS alignment, and aggressively rebalancing capacity to ensure the success of the strong Q2 pipeline.

- **At-Risk Projects:** A total of 10 out of 36 projects are At-Risk:
- 2 are Red (●) and 8 are Yellow (●).
 - Red Flag Projects: Huntsman (Overall RAG ●) and Electranet (Overall RAG ●, Schedule Variance ●) require immediate attention. Both are delayed due to customer dependency on SAP Integration Suite.
 - Key Risks: SMG and Nyrstar continue to face delays due to SIT exit regressions.
- **Portfolio & RAMP Health:** Customer Sentiment is generally positive with only 6 projects showing a Yellow (●) status. Schedule Variance is mostly Green (●), but 9 projects are behind schedule (8 Yellow (●) and 1 Red (●): Electranet). Major Ramp-up projects, including **Indorama Ventures** (\$649,758 ARR) and **Kimberly Clark** (\$619,000 ARR), maintain a Green (●) overall RAG status.
- **Resource Utilization:** Billable utilization is stable at ~79% for the last four weeks, with a strong forecast of ~89% for the next four weeks.
- **Capacity Forecast:** The team has an imbalance with **overallocated** resources and **under-allocated** resources, alongside **7 open roles** (with 3 staff pending joining). Capacity will be balanced by assigning the under-allocated resources to the **5 new pipeline projects** forecasted for Q2 '26 (Cenovus, Chevron, 3M, Orica, and Solstice).

Bottom Line: Strong pipeline and delivery momentum, but execution discipline on dependencies and capacity will determine near-term success.

2. Top 10 At-Risk Projects

Customers / Projects	Risk	Mitigation Plan	Owner	ETA
SMG mWO 2.0 + mINSP + mRO + mINV Implementation	1.SIT Exit Delay Description: Regressions and reopened issues in the latest iMaintenance release are delaying the SIT exit.	1.SIT Exit: PS team to complete testing on 03/24 (was delayed from PS side) P&I team to review and resolve all blockers.	Deependra / Vasu / Mani	04/04/2026
	2.Visual Planner Implementation Delay Description: Pending closure of the revised contract is impacting the start of the implementation.	2.Visual Planner: Pradeep M. is working on getting the contract signed. PS team to align with Solution Engineering to ensure implementation starts by 04/02 > 04/10	Pradeep M / Sean	04/10/2026
Hexion mWO 2.0 + mINS + mRO Implementation	1.Dependency: Resolve identified issues (high/highest priority) during mRounds OOTB testing	1.mRounds OOTB issues: Ranjith Behara , Abhijit Maharana to resolve issues identified during mRounds OOTB testing by 04/08 in DEV and QA system.	Ranjith / Abhijit M	04/08/2026
	2.Integrated Product Development Description: iPermit and DWI products are not yet integrated with the CWP platform. Original planned date is 04/15	2.Product integration: P&I to provide the integrated product release. Status: At Risk. Revised date is 04/20	Surya / Neeharika	04/20/2026
	3.PSO Solution Consulting Expertise with iPermit and DWI : Need for PSO hands-on experience for iPermit and DWI products.	3.PS hands on: PSO to build customer-facing test suites using internal deployments. (Delayed) Revised target dates - 04/06	RD / Raja / Shaun	04/06/2026
Landmarc mWO 2.0 + mINSP Implementation	1.The build released on 23-Mar contains multiple blockers and critical issues, preventing progression beyond the Design phase. The next build, expected on 06-Apr, aims to resolve 16 failed and 1 blocked scenarios.	1.Blockers and failed issues identified in the current build are being addressed; a stable build is expected on 06-Apr.	Santhosh C / Rahul Krishnan	04/06/2026
	2.Landmarc Infra Dev instance readiness is expected by 8-Apr; the delay has	2.The team has created an Azure DevOps dashboard to track	Landmarc	04/08/2026

	pushed FUT and is impacting overall project timelines. 3. The financial closure for the Ditto license is yet to be completed and needs to be finalized	infrastructure setup activities; Dev instance readiness is expected by 08-Apr. 3. To close the financial agreement with Ditto, immediately to avoid further delays.	Yala / Rahul Krishnan	04/06/2026
JK Cement mWO 2.0 + mINSP Implementation	Slippage in committed deliveries dates from P&I Regression on new releases Issue slip's timely validation sign-off as this affects the UAT start dates	P&I has confirmed to release the build for parallel validation by 04th Apr, final build by 09th Apr for initiating the UAT from 17th Apr	Deependra	04/04/2026
Nyrstar mWO 2.0 + mINSP Implementation	SIT Exit Delay: Regressions and reopened issues in the latest iMaintenance release are delaying the Customer SIT exit.	SIT exit blockers are being resolved. Drops are expected on 04/6 and 04/16. The revised timeline was shared with PS leadership and Pradeep on 02/24 to check for contract updates.	Deependra / Vasu	04/06/2026
Westlake mRO + mINSP (13 addl. Sites) Rollouts	1. IP21 issues and changes affecting the go live for the remaining sites. 2. Environment stability is a concern after every refresh. 3. Go live dates are pending for the 4 sites	1. IP21 changes are planned to move to PRD by 17th Apr; go live dates is confirmed for LCS - Powerhouse C as 31st March 2. P&I has to avoid the release deployment during the planned go live dates. 3. Westlake has to share the firm go live dates for the remaining sites.	Vara / Ranjith / Sunil Ranjith Neil (Westlake)	04/17/2026
Wilmar Sugar mWO + mINSP + mRO + mINV Implementation	1. The issue with future date posting in auto time confirmations is impacting plant users, forcing manual entries and reducing efficiency. Delays in identifying the root cause and deploying a fix to production may continue to disrupt operations and user adoption. 2. Phase 2 go-live (mRound, mInspection) delay due to pending	1. Prioritize root cause analysis and accelerate fix development with dedicated support. 2. Request Wilmar to publish the mWO rollout plan by end of March 2026 and establish fortnightly checkpoints to track the plan.	Vijay Sharma Wilmar	04/03/2026 TBD

	mWO rollout plan/dates. 3.Limited IC resource allocation to manage both the Wilmar and Dyno projects concurrently may impact project timeline, particularly during the period when onsite travel support is required for Wilmar.	3.Additional delivery support will be requested and aligned through leadership to ensure adequate coverage for Dyno during the Wilmar travel period and maintain continuity across both projects.	Rajashekhar	04/10/2026
Lotte Chemical mRO + mINV Implementation	Asset mismatch validation still pending	To convince Ely and Kim to redo the initial sync for the mismatched assets to not show on the mRO application.	Kim (Lotte)	04/13/2026
Electranet mWO 2.0 + mINSP Implementation	1.ENet is working on the SAP developments with Diplex, we are awaiting on the timelines to plan the upcoming tasks and mitigate the product improvement delivery risks. 2.ENet is working on procuring the API licenses for which the timelines are still unknown. This blocks us from progressing to the DEV environment readiness with the product installation.	1. Engage with ENet and Diplex to obtain committed timelines and align on delivery milestones. 2. Follow up with ENet to expedite procurement and secure clear timelines.	Tim Hartnett (Electranet)	04/17/2026

3. Portfolio & RAMP Summary

Customers / Projects	Overall RAG	Customer Sentiment	Schedule Variance	ARR	V360 RAG	Ramp RAG	Ramp ARR	Current Stage	Current GoLive	Current Unlock
Indorama Ventures mWO + RDF + mInv + mRO Phase 2 Rollout	●	●	●	\$1.10M	●	●	\$649,758	Hypercare	17-Dec-25	1-Dec-26
Husky Energy mWO + mRO Implementation	●	●	●	\$0.77M	N/A	N/A	N/A	Plan	7-Aug-26	N/A
Westlake mRO + mINSP (13 addl. Sites) Rollouts	●	●	●	\$0.69M	N/A	N/A	N/A	Test - UAT	19-Jun-26	N/A

UNICEF mAssetTag Upgrade PCR				\$0.51M	N/A	N/A	N/A	Test - UAT	24-Apr-26	N/A
UNICEF mRounds Implementation				\$0.51M	N/A	N/A	N/A	R - FUT	28-Apr-26	N/A
Wilmar Sugar mWO + mINSP + mRO + mINV Implementation				\$0.51M		N/A	N/A	Deploy	6-Apr-26	N/A
Landmarc mWO 2.0 + mINSP Implementation				\$0.50M			\$143,750	Design	6-Jul-26	1-Dec-26
Airgas mWO + RDF + mINV S4 HANA Upgrade Support				\$0.48M	N/A	N/A	N/A	Test - SIT	23-Apr-26	N/A
Airgas Canada mWO + mINSP + mINV Implementation				\$0.48M	N/A	N/A	N/A	Design	5-Oct-26	N/A
Santos mRounds Implementation				\$0.38M	N/A	N/A	N/A	Design	17-Jul-26	N/A
Lotte Chemical mRO + mINV Implementation				\$0.37M	N/A	N/A	N/A	Hypercare	13-Apr-26	N/A
Grace mWO + mINSP + mRO + mINV (Lake Charles) Rollout				\$0.31M			\$44,286	Design	6-Apr-26	1-Jul-26
Hexion mWO 2.0 + mINS + mRO Implementation				\$0.31M			\$168,340	Design	18-Sep-26	4-Dec-26
Kimberly Clark mWO + mINSP + mINV Pilot Implementation				\$0.27M			\$619,000	Hypercare	9-Feb-26	1-May-26
Huntsman mWO 2.0 + mINSP + mINV + mRO Implementation				\$0.25M	N/A	N/A	N/A	Design	20-Jul-26	30-Sep-26
Adura Shell mInventory Implementation				\$0.21M	N/A	N/A	N/A	Deploy	6-Apr-26	N/A
Shell mInventory (Nigeria) Rollout				\$0.21M	N/A	N/A	N/A	Test - SIT	15-Jun-26	N/A

Shell P31 mInventory Implementation	●	●	●	\$0.21M	N/A	N/A	N/A	Test - SIT	18-May-26	N/A
Sabert Corporation mWorkOrder Upgrade	●	●	●	\$0.19M	●	N/A	N/A	Deploy	31-Mar-26	N/A
Chobani mWO + RDF + mInv + VP Implementation	●	●	●	\$0.18M	N/A	N/A	N/A	Test - UAT	13-Apr-26	N/A
Electranet mWO 2.0 + mINSP Implementation	●	●	●	\$0.17M	N/A	N/A	N/A	R - Config	2-Nov-26	N/A
Dyno Nobel mWO + mINSP + mRO Implementation	●	●	●	\$0.15M	●	●	\$239,778	R - FUT	30-Jun-26	1-Oct-26
Origin Energy mInventory Implementation	●	●	●	\$0.12M	N/A	N/A	N/A	R - FUT	4-Jun-26	N/A
Torex Gold mAT + mINV Implementation	●	●	●	\$0.12M	N/A	N/A	N/A	Hypercare	17-Mar-26	N/A
SMG mWO 2.0 + mINSP + mRO + mINV Implementation	●	●	●	\$0.11M	●	●	\$224,150	Test - SIT	22-Jun-26	1-Jul-26
Tronox mInventory (Yanbu) Rollout	●	●	●	\$0.11M	N/A	N/A	N/A	Hypercare	11-Sep-25	N/A
Tronox mInventory Implementation	●	●	●	\$0.11M	N/A	N/A	N/A	Hypercare	19-May-25	N/A
Tronox mInventory Stallingborough & Thann Rollout	●	●	●	\$0.11M	N/A	N/A	N/A	Design	10-Jul-26	N/A
Nyrstar mWO 2.0 + mINSP Implementation	●	●	●	\$0.10M	N/A	N/A	N/A	Test - SIT	18-May-26	N/A
CEER Motors mAssetTag Implementation	●	●	●	\$0.09M	N/A	N/A	N/A	Test - SIT	27-Apr-26	N/A
SaskPower mInventory S4 Hana Support	●	●	●	\$0.09M	N/A	N/A	N/A	Hypercare	9-Jun-25	N/A
JK Cement mWO 2.0 + mINSP Implementation	●	●	●	\$0.08M	N/A	●	\$25,905	Test - SIT	5-May-26	17-Jul-26

Tabreed mRounds Implementation	●	●	●	\$0.07M	N/A	N/A	N/A	Design	1-May-26	N/A
Tafisa mWorkOrder Upgrade	●	●	●	\$0.07M	N/A	N/A	N/A	Test - UAT	29-Mar-26	N/A
Idaho Asphalt mWO 2.0 + mINSP Implementation	●	●	●	\$0.06M	N/A	N/A	N/A	Design	16-Apr-26	N/A
PBF Energy mInventory Toledo Rollout	●	●	●	\$0.05M	N/A	N/A	N/A	Plan	8-Jun-26	N/A

4. Resource & Capacity Summary

New Projects	Billable Utilization	Open Roles	Forecast	Comments
5 Projects are being forecasted for a closure in Q2'26 - Cenovus - Chervon - 3M - Orica - Solstice	~79% is the billable Utilization for the last 4 weeks. Overutilized Resources: - Kavya - Umapathi - Mounika - Sourabh - Aman Underutilized Resources (unsubmitted): - Gopi - Shouvitra - Shashi - Abhijith - Neha	7 open positions with 3 yet to join - SCM SC - 1 - EAM SC - 3 - Solution Architect - 2 - Project Manager - 1 - IBM Maximo - 1 - Solutions Delivery - 1 - SAP ABAP - 1	Billable forecast kicks off the year with ~89% for the next 4 weeks, allocated to the In-flight projects. Overallocated Resources: - Bharath Ch - Kavya - Akshay - Mounika - Kalyan - Manohar - Aman - SaiNikhil - Suresh Under-allocated Resources:	Billability for the last four weeks looks stable above the target. Forecast continuous to trend. The under-allocated resources to be assigned to these new billable projects and balance the capacity overload. ROMs are underway for these 4 pipeline projects for capacity planning and resource forecasting.

			- Himanshu - Neha - Vedant - Shouvitra - Rajasekhar - Deepak - Nehal - Praveen - Abhijith	
--	--	--	---	--

PSO portfolio billable utilization falls at **~79%** (last 4 weeks), with an **~89%** forecast (next 4 weeks). The pipeline includes 5 **new projects forecasted in Q2'26**. Capacity remains a focus: **7 open roles** (3 pending joining) necessitate prioritizing resource allocation based on business need and the under-allocated resources to be assigned.